

Project Planning Phase

Project Information

Date	28.10.2025
NM ID	NM2025TMID04506
Project Name	Laptop Request Catalog Item
Team Members	M. Maha Lakshmi, R. Shunmuga Priya, A. Tamil Elakkiya, J. Serolina

Product Backlog & Sprint Planning

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Catalog Management	USN-1	As an employee, I can view available laptops with specifications so I can compare models.	3	High	M. Maha Lakshmi
		USN-2	As an employee, I can search for laptops by brand and category.	2	High	R. Shunmuga Priya
	Request Creation	USN-3	As an employee, I can raise a laptop request through a catalog item form.	4	High	A. Tamil Elakkiya
Sprint-2	Approval Workflow	USN-4	As a manager, I can approve or reject laptop requests via email or portal.	5	High	J. Serolina
	Notifications & Testing	USN-5	As a tester, I can verify that notifications are sent upon approval or rejection.	3	Medium	M. Maha Lakshmi
	Documentation	USN-6	As a developer, I want to document catalog item workflow and deployment steps.	3	Medium	A. Tamil Elakkiya

Sprint Schedule

Sprint	Total Story Points	Duration	Start Date	End Date	Story Points Completed	Sprint Release Date
Sprint-1	20	4 Days	27.10.2025	30.10.2025	20	30.10.2025
Sprint-2	20	4 Days	31.10.2025	02.11.2025	20	02.11.2025

Velocity

Average velocity = (40 story points completed / 8 days) = 5 points per day